
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:22 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 226 Date: 28-Jan-2011 Friday

Approved Date:

Shift Hours: 07:00 am 05:00 pm Break: 00:30 Over Time: 01:30

Const Calendar Day: 507

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Monitored the drilling in the void area concrete specified in RFI 2341R00 "Stage 2 Concrete Jacking
Frame Box Reinforcement", see photo below for details and comments.
- Continued to analyze surveying data (horizontal and vertical) for the even centerline punchmarks on top
of OBG lifts 1E/W to 10E/W with ABF's data for night time surveys.
- See Lalit Mathur and Alex Schmidt's diaries for ABFs labor, equipment, and operations in regards to the
Jacking Saddle/Frame assembly.

Bid Item: 048 0-W2C-CLO.04804-0120F4 W2 Cap Closure Bar reinforcing steel (bridge)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JERRY KUBALAIronworker 3.00 0.00 0.00 3.00

Diary: Dispute

Work description.

- Drilled 6 holes in the walls of the void area concrete specified in RFI 2341R00 "Stage 2 Concrete Jacking
Frame Box Reinforcement".

048 0-W2C-CLO.048

Attachment
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 226 Date: 28-Jan-2011 Friday

ABF ironworkers bolting the tower saddle segments together.

W2E west deviation saddle and jacking frames looking north.

Holes drilled in the north wall for the #19 dowels to be placed prior to
the upcoming erection of the jacking saddle/frame.

ABF ironworkers preparing to rig the last segment of the tower saddle
to the Left Coast Lifter for placement and assembly.
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